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ESTIMATE RUN 01/10/2002

ESTIMATE SUMMARY 12:31:07

CONTID: C12694         ESTIMATE NO: 0008 PROG 1999

PCN: 12694-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ROCK FALL MITIGATION PERCENT TIME:

PROJECT NO: SHE 1602-072                  

ROCK FALL

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

COMMERCIAL ROCK PRODUCTS, INC. PAY PERIOD ENDING 01/10/2002 DATE TIME STARTED 04/26/2000

P. O. BOX 99 DATE LET 03/09/2000 DATE WORK BEGAN 04/26/2000

 DATE AWARDED 03/13/2000 DATE TIME STOPPED 05/09/2002

 DATE CONTRACT EXECUTED 03/13/2000 DATE ACCEPTED 05/09/2002

CHIMNEY ROCK CO 81127     970/731-5663 DATE NOTICE TO PROCEED 04/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 641,716.45 PARTICIPATING $ $ 43,696.40

AWARD PROJECT AMT: 474,398.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

138.00

WORK DAYS

WORK DAYS

100.00%

0.00

43,696.40

43,696.40

43,696.40

$

$

$

$

641,716.45

0.00

641,716.45

0.00

641,716.45

-7,115.97

0.00

634,600.48

0.00

AMOUNT DUE 634,600.48 43,696.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 43,696.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0 TIME ALLOW: 50

ORIG TIME ALLOW: 35
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PCN: 12694-BID    ESTIMATE RUN 01/10/2002

PROJECT: SHE 1602-072                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 19,400.000

1,940.000

203-00010  
 

21,340.000

CY  

14.40000 307,296.0021,340.000

27,936.00

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 548.000

0.000

403-00720  
 

548.000

TON 

100.00000 54,800.00548.000

0.00

0020 EMULSIFIED ASPHALT (SLOW-SETTING) 375.000

0.000

411-10255  
 

375.000

GAL 

2.75000 1,031.25375.000

0.00

0025 CABLE NET 56,400.000

0.000

607-55101  
 

56,400.000

SF  

3.40000 191,760.0056,400.000

0.00

0030 ROCK ANCHOR 590.000

0.000

607-55200  
 

590.000

LF  

4.55000 2,684.50590.000

0.00

0035 CONSTRUCTION SURVEYING (HOURLY) 12.000

0.000

625-00001  
 

12.000

HOUR

110.00000 1,320.0012.000

0.00

0040 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

27,500.00000 27,500.001.000

0.00

0045 FLAGGING 1,092.750

62.000

630-00000  
 

1,154.750

HOUR

25.20000 29,099.701,154.750

1,562.40

0050 TRAFFIC CONTROL SUPERVISOR 41.500

2.000

630-00002  
 

43.500

DAY 

346.50000 15,072.7543.500

693.00

0055 TRAFFIC CONTROL INSPECTION 22.000

0.000

630-00007  
 

22.000

DAY 

115.50000 2,541.0022.000

0.00

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.500

0.000

630-80342  
 

31.500

EACH

84.00000 2,646.0031.500

0.00
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PCN: 12694-BID    ESTIMATE RUN 01/10/2002

PROJECT: SHE 1602-072                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 DRUM CHANNELIZING DEVICE 38.700

0.000

630-80360  
 

38.700

EACH

47.25000 1,828.5838.700

0.00

0070 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.200

0.000

630-80363  
 

7.200

EACH

63.00000 453.607.200

0.00

0075 TRAFFIC CONE 49.500

0.000

630-80380  
 

49.500

EACH

9.50000 470.2549.500

0.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 ROCK ANCHOR SURPLUS PAYMENT 330.000

0.000

607-55200  
 

330.000

LF  

5.94643 1,962.32330.000

0.00

CAT 640,465.9530,191.40640,465.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0095 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

0.00

0100 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -18.500

18.500

900-00005  
 

0.000

DAY 

730.00000 0.000.000

13,505.00

0105 ADDED ITEM (LUMP SUM)/ BOULDER 1.000

0.000

900-00014  
 

1.000

L S 

500.50000 500.501.000

0.00

CAT 1,250.5013,505.001,250.50CURRENT AMT0400 $ $ $

$ 641,716.4543,696.40$641,716.45$CURRENT AMTPROJECT TOTAL


